Jay, FL Mitigation Initiatives
as of August 2007

Drainage

serious flooding after heavy rain events.

funding source

ol Project Name Project Description Total Cost FITEUIRE flEE Status LMS Jay's Portion FURETE
Rank for grant Points Status
U de and enh t of the T f Jay" tewats filed with
pgrade and enhancement of the Town of Jay's wastewater .
1 Wast.ew_ater Treatmgnt treament capacity. The system sustained major damage from $ 1,225,000 |$ 787,891 CDBG, 38 $ - work in
Continuity of Operations Hurricane Ivan. approved, work progress
begun
filed with
5 Water System Pump $ 375000 |3 52 404 CDBG, 34 $ work in
and Back Up System ! ’ approved, work progress
begun
. . This facility is designated as a staging and coordination location . .
3 City Ha!l Facility after an event and needs hardening and internal enhancements to | $ 170,000 |$ 125,000 filed with 37 $ 31,250 | withdrawn
Hardening ensure it can optimally function. HMGP
This facility will be designated t-risk shelter duri d aft filed with
. is facility will be designated an at-risk shelter during and after an
4 Commqnlty Center event and needs hardening and internal enhancements to ensure | $ 160,000 |$ 159,705 CDBG, 34 $ - work
Hardening kit can optimally function. approved, work completed
begun
Fire Station Hardening |[This facility is designated as a staging and coordination location filed with
5 (includes roof and after an event and needs hardening and internal enhancements to | $ 300,000 |$ 16,000 36 $ 4,000 withdrawn
communication) lensure it can optimally function. HMGP
Public Works ) o ) ) o )
Warehouse Facility This facility is designated as a staging and coordination location pending
6 . after an event and needs hardening and internal enhancements to | $ 160,000 |1$ 200,000 X 30 $ -
Hardening and ) ) ) funding source
lensure it can optimally function.
Preparedness
Enhance the storm water conveyance system to eliminate/reduce endin
7 Calfee Street Drainage |flooding of homes, property and streets. This area experiences $ 300,000 | $ ar d"J 9 21 $ -
serious flooding after heavy rain events. unding source
Alabama Street Enhance the storm water conveyance system to eliminate/reduce endin
8 loodi [flooding of homes, property and streets. This area experiences $ 200,000 | $ i d"J 9 23 $ -
Flooding at Cemetery serious flooding after heavy rain events. unding source
Beck Avenue Enhance the storm water conveyance system to eliminate/reduce endin
9 . ) [flooding of homes, property and streets. This area experiences $ 300,000 |$ - p 9 21 $ -
Drainage/Flooding serious flooding after heavy rain events. funding source
Natural Gas Line pending
10 Replacement $ 775,000 | $ funding source 29 $ .
Enhance the storm water conveyance system to eliminate/reduce endin
11 Spring Street Drainage |flooding of homes, property and streets. This area experiences $ - |3 - p 9 21 $ -
serious flooding after heavy rain events. funding source
Commerce Street Enhance the storm water conveyance system to eliminate/reduce endin
12 flooding of homes, property and streets. This area experiences $ - $ - P 9 21 $ -
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Credit Union and SR 89 pending
13 Flooding $ 100,000 | $ " | funding source 21 $ .
. : pending B
14 Stormwater Master Plan $ $ funding source 3 $
$ 4,065,000 $ 35,250
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